



Worcester County
DEPARTMENT OF PUBLIC WORKS
6113 TIMMONS ROAD
SNOW HILL, MD 21863

DALLAS BAKER JR., P.E.
DIRECTOR

JANA POTVIN
DEPUTY DIRECTOR

Mystic Harbour Water & Wastewater Advisory Board
Agenda for 2:00 pm Friday, June 5, 2026
Ocean Pines WWTP Operations Building Conference Room
1000 Shore Lane, Berlin, MD 21811

1. Review of FY 26 budget year-to-date (Mystic Harbour & Landings)
2. Review of On-Going Projects
 - a. Mystic Harbour WWTP Solids Handling Project
 - i. Design at 90%
 - b. Mystic Harbour Pump Stations B & C Replacement Design
 - i. Design underway at 40% - test pitting being scheduled
 - c. Lewis Road Sewer Project
 - i. Contractor waiting on MDOT for detour plan approval and MDE for dewatering permit. Mobilization expected to start in June.
 - d. Riddle Farm to Mystic Harbour Water Interconnect
 - i. On hold pending funding, applied to MDE for grant in January 2026
 - e. Pump Station F Replacement SCADA Panel (\$200k) – installed, work complete
3. Review of FY 26 budget / projects
 - a. Capital Projects/Equipment Budget Requests
 - i. Drying Bed Repairs (\$70k)
 - ii. Mystic Harbour WWTP Influent Meter – waiting on MDE concurrence
 - iii. Mystic Harbour Water Tower Cleaning – underway, sporadic progress due to wind conditions
 - iv. Landing Water Tower Cleaning – underway, sporadic progress due to wind conditions
 - v. Capacity Management Plan – awarded to GMB at 6/2/29 Commissioner meeting for \$30K
 - vi. Mystic Harbour water well inspections complete. Inspection report recommends descale / cleaning Wells 2 & 3.
 - vii. Landings, replaced pump in Well 2
 - viii. Mystic Harbour WTP, installation of roof insulation complete
 - ix. Mystic Harbour WWTP, bamboo removal scheduled for June
4. Questions from the Board...